A-Level	Intelligent Mock Exam	n Generatio	n System				
Task Name	Owner	Start	End	%completion	Status	20	21
Design Project Plan							
Brainstorming	ALL	20-Jan-25	23-Jan-25	100%	Done		
Kickoff Meeting	ALL	23-Jan-25	23-Jan-25	100%	Done		
Design Gantt Chart	Mengqi Chen	24-Jan-25	27-Jan-25	100%	Done		
Design Risk Register	Shencong zhang	24-Jan-25	27-Jan-25	100%	Done		
Draft Report Outline	Ziyue Fang	24-Jan-25	27-Jan-25	100%	Done		
Finalize Project Plan	Aleyna Kartal	28-Jan-25	31-Jan-25	100%	Done		
Data Collection							
Identify Data Sources	ALL	01-Feb-25	02-Feb-25	100%	Done		
Gather Past Exam Papers	engqi&Shencong&Ziyu	03-Feb-25	07-Feb-25	100%	Done		
Compile Notes Data	Shencong&Ale	03-Feb-25	07-Feb-25	100%	Done		
Extract Data from Textbooks	engqi&Shencong&Ziyu	03-Feb-25	07-Feb-25	100%	Done		
Clean Data	Shencong	08-Feb-25	16-Feb-25	100%	Done		
Data Annotation	Shencong	08-Feb-25	16-Feb-25	100%	Done		
Algorithm Development							
Develop Question Selection Algorithm	Mengqi	17-Feb-25	20-Feb-25	100%	Done		
Code & Implement Algorithm	Ziyue	18-Feb-25	28-Feb-25	100%	Done		
Mid-project report & revised project plan	Ale	01-Mar-25	03-Mar-25	100%	Done		
Testing and Feedback							
Improve code	lengqi Chen&Shencon	28-Feb-25	07-Mar-25	30%	Doing		
Initial System Testing	encong zhang Ziyue Fa	08-Mar-25	09-Mar-25	0%			
Performance Optimization	encong zhang Ziyue Fa	10-Mar-25	16-Mar-25	0%			
Final Validation Testing	encong zhang Ziyue Fa	17-Mar-25	23-Mar-25	0%			
Project Finalization							
Draft & Finalize Report	ALL	10-Mar-25	28-Mar-25	0%			
Develop & Practice Presentation	ALL	24-Mar-25	31-Mar-25	0%			

			Ja	an							
	Week 2						Week 3				
22	23	24	25	26	27	28	29	30	31	1	2

											Fe
			Week 4							Week 5	
3	4	5	6	7	8	9	10	11	12	13	14

eb											
					Week 6						Week 7
15	16	17	18	19	20	21	22	23	24	25	26

							Week 8				
27	28	1	2	3	4	5	6	7	8	9	10

					Mar						
		Week 9							Week 10		
11	12	13	14	15	16	17	18	19	20	21	22

				Week 11				Week 12
22	24	O.F.	26		20	20	20	
23	24	25	26	27	28	29	30	31